WESTON SOLUTIONS, INC.
205 CAMPUS DRIVE

-‘ I EDISON, NEW JERSEY 08837

SASINSRRISINEN :  732-417-5800 « FAX: 732-417-5801

The Trusted Integrator for Sustainable Solutions

VIA FEDEX

Susan Schulz, Toxics Section Chief
U.S. EPA Region I

Pesticides & Toxic Substances Branch
2890 Woodbridge Avenue

Bldg. 10 (MS-105)

Edison, NJ 08837-3679

Mir. John M. Mitch, Clerk
Woodbridge Township

1 Main Street

Woodbridge, New Jersey 07095

Re:  Hatco Site
Fords, New Jersey

Program Interest Number G000003943

Dear Ms. Schulz and Mr. Mitch:

RECEIVED
OCT -7 204

Pesticides & Toxic Substances Branch

October 3, 2014

Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 36, which covers the
activities associated with the Hatco Site from June 1, 2014 through August 31, 2014. The progress
report is being submitted in accordance with the requirements of Weston’s May 25, 2005
Administrative Consent Order and March 30, 2005 USEPA approval letter. If you have any

questions, please do not hesitate to contact me at (732) 417-5804.

Very truly yours,
WESTON SOLUTIONS, INC.

OO

N,

S

cc: M. Fisher — LSRP (ELM)
P. Meyer, S. Castles, K. Etela (Hatco/Chemtura)
K. Aiello (MCUA)

V. Puranapanda, S. Piatkowski, C. Stella, S. Anthony (ACE)

File No. 2.5

gajon Schindler

¢nior Project Manager






ADMINISTRATIVE CONSENT ORDER
PROGRESS REPORT

. Progress Report Number: 36

Site Location: Hatco Site

1020 King Georges Post Road
Fords, NJ 08863

Signatories: Weston Solutions, Inc.

ACE American Insurance Company
New Jersey Department of Environmental Protection

. Reporting Period: June 1, 2014 through August 31, 2014

Specific Requirements Initiated and Completed During Reporting Period:

5.1
52

5.3

54

5.5

5.6

5.7

5.8

59

5.10

5.11

5.12
5.13

Weston submitted Progress Report No. 35 on July 3, 2014.
Weston provided monthly email updates to EPA on June 5, July 1 and August 5,
2014.
By letter dated June 4, 2014 Weston provided data and a request approval for soil
excavated by Chemtura during water line repairs to be used as backfill during the
Northeast Impoundment remediation. Additional information was provided by
email on July 16, 2014 in support of this request.
Completed public notification on June 5, 2014 in support of an extension to the
NJPDES permit for the Northeast Impoundment remediation.
On June 10, 2014 Weston submitted an application to NJDEP for modification to
the wetlands disturbance general permit as needed for remediation of the
Southeast Leg within mapped wetland and transition zones at the site.
Weston issued request for proposal and construction bid specification to
contractors for remediation of the Southeast Leg. Weston provided two copies of
the construction specification to EPA by overnight delivery sent on July 2, 2014.
By email dated July 2, 2014, Weston withdrew the request for EPA approval of
offsite thermal treatment and reuse of soil from the Northeast Impoundment.
Recovered LNAPL was shipped offsite for disposal on July 14, 2014.
On July 16, 2014, Weston provided concept plans for the final Lagoon Area Cap
and requested EPA concurrence that the plans are consistent with project
requirements.
Completed geotechnical analysis of Woodbridge Pond sediments for dewatering
and possible placement in the Former Lagoon Area.
Obtained approval from Chemtura to relocate Woodbridge Pond sediments to the
Former Lagoon Area and/or Southeast Leg remediation area for final disposition.
Completed monthly meetings and coordination with LSRP.
Obtained permits required for remediation of the Southeast Leg including:

e Soil Erosion and Sediment Control Plan certification

e NIJDEP Discharge to Groundwater Permit By Rule

e NJDEP Wetlands Disturbance Permit Modification



E



6. Specific Requirements Previously Initiated Which are Continuing:

6.1
6.2
6.3
6.4

6.5

6.6
6.7

6.8

6.9
6.10

6.11
6.12

6.13

6.14

Continuation of full-scale LNAPL recovery — Through August 31, 2014, we have
recovered approximately 7,419 gallons of LNAPL.
Weston continued development of Remedial Action Work Plan Addendum 4 for
Woodbridge Pond. This plan will be finalized after development of an NJDEP-
approved site-specific ecological risk-based remediation goal for bis(2-
ethylhexyl)phthalate.
Maintenance and reporting for Phase 2 wetlands areas.
Geotechnical evaluation and design activities for capping of former lagoon area
and planning for final site cap areas.
Remediation planning for completion of isolated soil scrape areas with PCBs
concentrations greater than 2 milligrams per kilogram (mg/kg).
Development of a sampling program to evaluate if capping of naphthalene-
contaminated soils is possible under new NJDEP guidance for remediation of the
Northeast Impoundment and to verify the extent of soil remediation required,
revising remediation approach and procurement of subcontractors as appropriate.
Evaluation of conceptual remediation approaches for Woodbridge Pond,
coordination with stakeholders, revision of draft RAWP and preparation of permit
applications.
Coordination with specialty subcontractor for developing site-specific ecological
risk-based remediation goal for bis(2-ethylhexyl)phthalate as appropriate for
offsite AOCs.
Preparation of Case Inventory Document for LSRP review and to guide ongoing
LSRP close-out of AOC remediation activities that have been completed.
Preparation of draft remediation report documentation for LSRP review and
approval and monthly progress meetings with the LSRP.
Evaluation of conceptual remediation approaches for Channel D.
Planning for disposal of drums of accumulated PPE and IDW, currently scheduled
for removal on October 13, 2014.
By letter dated July 31, 2014, EPA RCRA Compliance Branch requested
background information regarding the project. By letter dated August 8, 2014,
Weston requested an extension to comply with the information request. During a
telephone conference with the EPA reviewer, Ronald Voelkel, Weston discussed
the requirements of the information to be provided. By letter dated August 27,
2014, EPA granted a 60-day extension. Weston’s response to the information
request is due on or before November 1, 2014.
On August 25, 2014, Weston initiated supplemental sampling activities including:
¢ Delineation of contamination at Scrape Areas X001 and X029;
e Delineation of crystalline naphthalene residue near the foundation of
Warehouse No. 5 in the Northeast Impoundment Area;
e Installation, modification and repairs of groundwater monitoring wells in
the Northeast Impoundment Area and MW-578;
¢ Soil reuse sampling for the Southeast Leg remediation.
This work will continue through October.

7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting

Period:

7.1

Preparation of RAWP Addendum 4.
2






8. Explanation for Each Item of Non-Completion in Item 7:

8.1

Completion of the RAWP Addendum 4 has been postponed until finalization of a
site-specific ecological risk-based remediation goal for bis (2-ethylhexyl)
phthalate. This process is ongoing with the LSRP.

9. Specific Requirements to be Initiated in Next Reporting Period (September 2014 - November

2014):
9.1

9.2
9.3

9.4

9.5

Complete field sampling program to evaluate if capping option is possible for
remediation of Northeast Impoundment impact-to-groundwater soil contamination
and revise remediation approach as appropriate, including applicable permit
modifications.

Implement Southeast Leg remediation program.

Arrange for technical consultation with NJDEP regarding site-specific ecological
risk-based remediation goal for BEHP.

Provide USEPA with diagram showing the extent and construction of the cap for
the reused soil in the Southeast Leg.

Provide response to RCRA Compliance request for information on or before
November 1, 2014.

L:113067 Hatco'2.0 - Communications\2.5 - Communications Regulatory'2.5.1 - USEPA2.5.1.2 - USEPA Letter Correspondence2014-10-03 Weston EPA-Progress

Rpt 36.doc






WESTON SOLUTIONS, INC.

205 CAMPUS DRIVE

EDISON, NEW JERSEY 08837
732-417-5800 « FAX: 732-417-5801

The Trusted Integrator for Sustainable Solutions

VIA FEDEX

Susan Schulz, Toxics Section Chief
U.S. EPA Region Il

Pesticides & Toxic Substances Branch
2890 Woodbridge Avenue

Bldg. 10 (MS-105)

Edison, NJ 08837-3679

Mr. John M. Mitch, Clerk
Woodbridge Township

1 Main Street

Woodbridge, New Jersey 07095
Re: Hatco Site

Fords, New Jersey

Program Interest Number G000003943

Dear Ms. Schulz and Mr. Mitch:

RECEIVED
JUL -7 201

Pesticides & Toxic Substances Branch

July 3, 2014

Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 35, which covers the activities
associated with the Hatco Site from March 1, 2014 through May 31, 2014. The progress report is being
submitted in accordance with the requirements of Weston’s May 25, 2005 Administrative Consent Order and

March 30, 2005 USEPA approval letter. If you have any questions, please do not hesitate to call me at (732)

417-5804.

Very truly yours,
WESTON SOLUTIONS, INC.

I3

\ Jason
 Sdhi

cc: M. Fisher — LSRP (ELM)

P. Meyer, S. Castles, K. Etela (Hatco/Chemtura)
K. Aiello (MCUA)

V. Puranapanda, S. Piatkowski, C. Stella, S. Anthony (ACE)

File No. 2.5

< —

Schindler

or Project Manager






ADMINISTRATIVE CONSENT ORDER
PROGRESS REPORT

1. Progress Report Number: 35

2. Site Location:

3. Signatories:

Hatco Site
1020 King Georges Post Road
Fords, NJ 08863

Weston Solutions, Inc.
ACE American Insurance Company
New Jersey Department of Environmental Protection

4. Reporting Period: March 1, 2014 through May 31, 2014

5. Specific Requirements Initiated and Completed During Reporting Period:

5.1

5.2
53
54

55
5.6

5.8

59
5.10

5.11

Provided monthly email updates to EPA, completed a progress review call
with EPA on March 4, 2014, and issued letters to EPA on March 18 and
May 28 requesting feedback on technical issues.

April 3, 2014 submission of Progress Report No. 34,

-Scheduled site visit for April 10, 2014 was cancelled by EPA.

Conducted subcontractor bidding for remediation of the northeast
impoundment. NJDEP recently issued new guidance during bid period
that allows for capping of soils containing naphthalene concentrations
above the calculated site-specific impact to groundwater soil remediation
standard. Remediation of the northeast impoundment delayed to assess
best approach for remediation of this material.

April 21, 2014 shipment of recovered LNAPL waste for offsite disposal
Performed geotechnical evaluation and topographic survey of current
lagoon area, and prepared draft conceptual design for final lagoon cap.
Completed sampling of Woodbridge Pond sediment for geotechnical
analysis for placement on former lagoon soil stockpile area.

Completed delineation sampling within southeast leg LNAPL soil area to
support preparation of remediation bid specification.

Completed monthly meetings and coordination with LSRP.

Completed coordination with Woodbridge Township, EPEC (Kinder
Morgan) and its LSRP (Brown & Caldwell), and the Keasbey Brownfield
Development Area (BDA) Committee, including Edison Wetlands
Completed delineation sampling at Channel D, Conrail ROW,
Woodbridge Pond and on-site locations and distributed preliminary
results.

6. Specific Requirements Previously Initiated Which are Continuing:

6.1

6.2
6.3

6.4

Continuation of full-scale LNAPL recovery — Through May 31, 2014, we
have recovered approximately 6,471 gallons of LNAPL.

Maintenance and reporting for Phase 2 wetlands areas.

Geotechnical evaluation and design activities for capping of former lagoon
area and planning for final site cap areas.

Remediation planning for completion of isolated soil scrape areas with
PCBs concentrations greater than 2 milligrams per kilogram (mg/kg).






6.5

6.6

6.7

6.8

6.9

6.10

6.11
6.12

Development of a sampling program to evaluate if capping of
naphthalene-contaminated soils is possible under new NJDEP guidance
for remediation of the northeast impoundment and to verify the extent of
soil remediation required, revising remediation approach and procurement
of subcontractors as appropriate.

Preparation of a construction bid specification for remediation of the
southeast leg LNAPL soil area, and applicable NJDEP and Freehold Soil
Conservation District permit applications.

Evaluation of conceptual remediation approaches for Woodbridge Pond,
coordination with stakeholders, revision of draft RAWP and preparation
of permit applications.

Coordination with specialty subcontractor for developing site-specific
sediment remediation standard for bis(2-ethylhexyl)phthalate as
appropriate for offsite AOCs.

Preparation of Case Inventory Document for LSRP review and to guide
ongoing LSRP close-out of AOC remediation activities that have been
completed.

Preparation of draft remediation report documentation for LSRP review
and approval and monthly progress meetings with the LSRP.

Evaluation of conceptual remediation approaches for Channel D.

Planning for disposal of drums of accumulated PPE and IDW, currently
scheduled for removal on July 14, 2014.

7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting

Period:

7.1

None

8. Explanation for Each Item of Non-Completion in Item 7:

8.1

Not Applicable

9. Specific Requirements to be Initiated in Next Reporting Period (June 2014 - August 2014):

9.1

9.2

9.3

9.4

Implementation of sampling program to evaluate if capping option is
possible for remediation of northeast impoundment impact-to-
groundwater soil contamination and revise remediation approach as
appropriate, including applicable permit modifications.

Completion of procurement of subcontractor for remediation of southeast
leg LNAPL soil area and start of remediation.

Agreement among stakeholders on remediation approach for Woodbridge
Pond, preparation of RAWP Addendum.

Stakeholder approval of design for capping of former lagoon soil stockpile
area.

113067 Hatco'2.0 - Communications'2.5 - Communications Regulatory'2.5.1 - USEPA2.5.1.2 - USEPA Letter Correspondance'2014-07-02 Weston EPA-Progress

Rpt 35.doc
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WESTON SOLUTIONS, INC.

205 CAMPUS DRIVE

ood ondiio EDISON, NEW JERSEY 08837
JETSIRVERININRR . 732-417-5800 « FAX: 732-417-5801

The Trusted Integrator for Sustainable Solutions

VIA FEDEX
April 3,2014

Susan Schulz, Toxics Section Chief
U.S. EPA Region 1

Pesticides & Toxic Substances Branch
2890 Woodbridge Avenue

Bldg. 10 (MS-105)

Edison, NJ 08837-3679

Mr. John M. Mitch, Clerk
Woodbridge Township

1 Main Street

Woodbridge, New Jersey 07095

Re: Hatco Site
Fords, New Jersey
Program Interest Number G000003943

Dear Ms. Schulz and Mr. Mitch:

Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 34, which covers the activities
associated with the Hatco Site from December 1, 2013 through February 28, 2014. The progress report is
being submitted in accordance with the requirements of Weston’s May 25, 2005 Administrative Consent
Order and March 30, 2005 USEPA approval letter. If you have any questions, please do not hesitate to call
me at (732) 417-5804.

Very truly yours,
WESTON SOLUTIONS, INC.

Jasj)n Schindler
Senior Project Manager

cc: M. Fisher — LSRP (ELM)
P. Meyer, S. Castles, K. Etela (Hatco/Chemtura)
K. Aiello (MCUA)
V. Puranapanda, S. Piatkowski, C. Stella, G. Kramer (ACE)
M. Miller (Drinker, Biddle & Reath)
File No. 2.5



ADMINISTRATIVE CONSENT ORDER
PROGRESS REPORT

1. Progress Report Number: 34

2. Site Location:

3. Signatories:

Hatco Site
1020 King Georges Post Rd.
Fords, NJ 08863

Weston Solutions, Inc.
ACE American Insurance Company
NJDEP

4. Reporting Period: December 1, 2013 through February 28, 2014

5. Specific Requirements Initiated and Completed During Reporting Period:

5.1
52

5.3
54

5.5
5.6
5.7

5.8

January 2, 2014 submission of Progress Report No. 33

Received letter from EPA dated December 20, 2013 denying an extension
of on-site remediation waste stockpile time limit

January 24, 2014 shipment of collected LNAPL waste for offsite disposal
Received NIDEP approval of Flood Hazard Area Permit for Northeast
Impoundment remediation

Provided monthly email updates to EPA and completed update meeting
with EPA on February 10, 2014

Completed monthly meetings and coordination with LSRP

Completed coordination with Woodbridge Township, EPEC (Kinder
Morgan) and its LSRP (Brown & Caldwell), and the Keasbey Brownfield
Development Area (BDA) Committee, including Edison Wetlands
Completed and distributed sampling plans for delineation sampling at
Channel D, Conrail ROW, Woodbridge Pond and on-site locations

6. Specific Requirements Previously Initiated Which are Continuing:

6.1

6.2
6.3

6.4

6.5

6.6

6.7

6.8

6.9

Continuation of full-scale LNAPL recovery — Through February 28, 2014,
we have recovered approximately 5,885 gallons of LNAPL

Maintenance and reporting for Phase 2 wetlands areas

Geotechnical evaluation and design activities for capping of former lagoon
soil stockpile and planning for final site cap areas

Remediation planning for completion of isolated soil scrape areas with
PCBs > 2 ppm

Preparation of a contractor bid spec for remediation of the Northeast
Impoundment

Planning for movement of temporary scrape area soil stockpiles to the
lagoon stockpile area, as per EPA direction

Planning for remediation of southeast leg LNAPL removal, Northeast
Impoundment remediation; Woodbridge Pond remediation

Mobilization planning for delineation sampling at Woodbridge Pond,
Channel D, Conrail ROW and for on-site locations

Completion of delineation field sampling in Channel D during February
2014



6.10

6.11

6.12

6.13

Preparation of Case Inventory Document for LSRP review and to guide
ongoing LSRP close-out of AOC remediation

Preparation of draft remediation report documentation for LSRP review
and approval; plus continuation of LSRP coordination meetings
Evaluation of conceptual remediation approaches for Woodbridge Pond,
following EPA meeting on February 10, 2014

Planning for disposal of drums of accumulated PPE and IDW

7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting

Period:

7.1

None

8. Explanation for Each Item of Non-Completion in Item 7:

8.1

Not Applicable

9. Specific Requirements to be Initiated in Next Reporting Period (March 2014 -May 2014):

9.1
9.2

9.3

Implementation of dewatering and remediation of Northeast Impoundment
Completion and reporting of delineation sampling of Woodbridge Pond,
Conrail ROW, Channel D area and limited scrape areas

Completion of movement of scrape area soil stockpiles to lagoon area
stockpile and evaluation of ceramic disks, in accordance with EPA
direction

L:\13067 Hatco\2.0 - Communications\2.5 - Communications Regulatory’\2.5.1 - USEPA\2.5.1.2 - USEPA Letter
Correspondance\2014-04-02 Weston EPA-Progress Rpt 34.doc






WESTON SOLUTIONS, INC.
205 CAMPUS DRIVE

EDISON, NEW JERSEY 08837
ESVAREENARINRS -  732-417-5800 « FAX: 732-417-5801

The Trusted Integrator for Sustainable Solutions

VIA FEDEX
January 2, 2014

Susan Schulz, Toxics Section Chief
U.S. EPA Region I

Pesticides & Toxic Substances Branch
2890 Woodbridge Avenue

Bldg. 10 (MS-105)

Edison, NJ 08837-3679

Mr. John M. Mitch, Clerk
Woodbridge Township

1 Main Street

Woodbridge, New Jersey 07095

Re: Hatco Site
Fords, New Jersey
Program Interest Number G000003943

Dear Ms. Schulz and Mr. Mitch:

Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 33, which covers the activities
associated with the Hatco Site from October 1, 2013 through November 30, 2013. The progress report is
being submitted in accordance with the requirements of Weston’s May 25, 2005 Administrative Consent
Order and March 30, 2005 USEPA approval letter. If you have any questions, please do not hesitate to call
me at (732) 417-5888.

Very truly yours,
WESTON SOLUTIONS, INC.

MAd ALY

Michael A. Skirka
Project Manager

ce: M. Fisher ~ LSRP (ELM)
P. Meyer, S. Castles, K. Etela (Hatco/Chemtura)
K. Aiello MCUA)
V. Puranapanda, S. Piatkowski, C. Stella, G. Kramer (ACE)
M. Miller (Drinker, Biddle & Reath)
File No. 2.5



ADMINISTRATIVE CONSENT ORDER
PROGRESS REPORT

1. Progress Report Number: 33

2. Site Location:

3. Signatories:

Hatco Site
1020 King Georges Post Rd.
Fords, NJ 08863

Weston Solutions, Inc.
ACE American Insurance Company
NJIDEP

4. Reporting Period: October 1, 2013 through November 30, 2013

5. Specific Requirements Initiated and Completed During Reporting Period:

5.1
52

5.3
5.4

5.5
5.6
5.7

5.8

October 14, 2013 submission of Progress Report No. 32

Submitted letter to EPA dated October 23, 2013 requesting an extensmn of
on-site remediation waste stockpile time limit

October 25, 2013 shipment of collected LNAPL waste for offsite disposal
Received FSCD approval of Soil and Erosion Control Plan for Northeast
Impoundment remediation

Received NJDEP comments requiring revisions for the Flood Hazard Area
Permit application for Northeast Impoundment remediation

Completed meetings with LSRP

Completed meetings with Woodbridge Township, EPEC (Kinder Morgan)
and its LSRP (Brown & Caldwell), and the Keasbey Brownfield
Development Area (BDA) Committee, including Edison Wetlands.
Completed revised access agreements with Woodbridge Township for
access to the Woodbridge Pond and Channel D parcels

6 Specific Requirements Previously Initiated Which are Continuing:

6.1
6.2
6.3
6.4
6.5
6.6
6.7

6.8

Continuation of full-scale LNAPL recovery — Through November 30,
2013, we have recovered approximately 5,450 gallons of LNAPL
Maintenance and reporting for Phase 2 wetlands areas

Geotechnical evaluation of former lagoon soil stockpile for capping
Remediation planning for completion of isolated soil scrape areas with
PCBs > 2 ppm

Final revisions to Northeast Impoundment Flood Hazard Permit
application after receipt of NJDEP comments on prior submittal
Preparation of a contractor bid spec for remediation of the Northeast
Impoundment

Planning for remediation of southeast leg LNAPL removal, Northeast
Impoundment remediation; Woodbridge Pond remediation

Review of additional sampling needs at Woodbridge Pond, Channel D
area, and for limited site scrape areas, including preparation of draft
sampling plans. Completed a site recon walk within the Gredel and
Woodbridge parcels of Channel D area on November 22, 2013 to identify
proposed delineation sample locations



6.9 Preparation of Case Inventory Document for LSRP review and to guide
ongoing LSRP close-out of AOC remediation

6.10  Preparation of draft remediation report documentation for LSRP review
and approval; plus continuation of LSRP coordination meetings

6.11  Evaluation of conceptual remediation approaches for Woodbridge Pond

. Specific Requirements Scheduled for Completion, but not Completed During the Reporting
Period:

7.1 None
. Explanation for Each Item of Non-Completion in Item 7:

8.1 Not Applicable

. Specific Requirements to be Initiated in Next Reporting Period (Dec 2013 -Feb 2014):

9.1 Commencement of dewatering and partial remediation of Northeast
Impoundment, pending receipt of NJDEP Flood Hazard Permit

9.2 Additional delineation sampling of Woodbridge Pond, Channel D area and
limited scrape areas.






WESTON SOLUTIONS, INC.

205 CAMPUS DRIVE

EDISON, NEW JERSEY 08837
732-417-5800 « FAX: 732-417-5801

The Trusted Integrator for Sustainable Solutions

VIA FEDEX
October 14, 2013

Susan Schulz, Toxics Section Chief
U.S. EPA Region 11

Pesticides & Toxic Substances Branch
2890 Woodbridge Avenue

Bldg. 10 (MS-105)

Edison, NJ 08837-3679

Mr. John M. Mitch, Clerk
Woodbridge Township

1 Main Street

Woodbridge, New Jersey 07095

Re: Hatco Site
Fords, New Jersey
Program Interest Number G000003943

Dear Ms. Schulz and Mr. Mitch:

Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 32, which covers the activities
associated with the Hatco Site from August 1, 2013 through September 30, 2013. The progress report is
being submitted in accordance with the requirements of Weston’s May 25, 2005 Administrative Consent
Order and March 30, 2005 USEPA approval letter. If you have any questions, please do not hesitate to call
me at (732) 417-5888.

Very truly yours,
WESTON SOLUTIONS, INC.

W2

Michael A. Skirka
Project Manager

cc: M. Fisher — LSRP (ELM)
P. Meyer, S. Castles, K. Etela (Hatco/Chemtura)
K. Aiello MCUA)
V. Puranapanda, S. Piatkowski, C. Stella, G. Kramer (ACE)
M. Miller (Drinker, Biddle & Reath)
File No. 2.5






ADMINISTRATIVE CONSENT ORDER
PROGRESS REPORT

1. Progress Report Number: 32

2. Site Location:

3. Signatories:

Hatco Site
1020 King Georges Post Rd.
Fords, NJ 08863

Weston Solutions, Inc.

ACE American Insurance Company
NJDEP

4. Reporting Period: August 1, 2013 through September 30, 2013

5. Specific Requirements Initiated and Completed During Reporting Period:

5.1
5.2
53
54
5.5
5.6

5.7

August 27, 2013 submission of Progress Report No. 31

Required annual monitoring of Phase 2 wetlands restoration

Remediation of 23 “scrape area” soil hotspots

Extension of LNAPL barrier wall and collection trench along the western
portion of the site with 5 LNAPL collection sumps

Received NIDEP discharge to surface water permit for Northeast
Impoundment remediation

Submittal of revised Soil and Erosion Control Plan to FSCD for Northeast
Impoundment remediation

Completion of NJDEP Remediation Cost Review, Remediation Funding
Source Self-Guarantee Application and Annual Insurance Renewal
Notification

6. Specific Requirements Previously Initiated Which are Continuing:

6.1
6.2
6.3
6.4
6.5
6.6
6.7
6.8
6.9
6.10

6.11

Continuation of full-scale LNAPL recovery — Through September 30,
2013, we have recovered approximately 4,700 gallons of LNAPL.
Maintenance of Phase 2 wetlands areas

Geotechnical evaluation of former lagoon soil stockpile for capping
Remediation planning for completion of isolated soil scrape areas with
PCBs> 2 ppm

Revisions to Flood Hazard Permit application after receipt of NJDEP
comments on initial submittal

Planning for remediation of southeast leg LNAPL removal, Northeast
Impoundment remediation; Woodbridge Pond remediation

Design of potential LNAPL barrier wall extensions

Review of Channel D sampling data

Review of additional sampling needs at Woodbridge Pond, Channel D
area, and for limited site scrape areas

Preparation of Case Inventory Document for LSRP review and to guide
ongoing LSRP close-out of AOC remediation

Preparation of preliminary draft conceptual remediation work plan for
Woodbridge Pond






Specitic Requirements Scheduled for Completion, but not Completed During the Reporting
Period:

7.1 None
Explanation for Each Item of Non-Completion in Item 7:

8.1 Not Applicable

Specific Requirements to be Initiated in Next Reporting Period (Oct-Dec 2013):

9.1 Commencement of dewatering and partial remediation of northeast
impoundment, pending receipt of NJIDEP flood hazard permit

9.2 Additional sampling of Woodbridge Pond, Channel D area and limited
scrape areas, pending ACE approval.
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WESTON SOLUTIONS, INC.
205 CAMPUS DRIVE
! EDISON, NEW JERSEY 08837
A AM AN :  732-417-5800 » FAX: 732-417-5801

The Trusted Integrator for Sustainable Solutions

VIA FEDEX
August 27, 2013

Susan Schulz, Toxics Section Chief
U.S. EPA Region I

Pesticides & Toxic Substances Branch
2890 Woodbridge Avenue

Bidg. 10 (MS-105)

Edison, NJ 08837-3679

Mr. John M. Mitch, Clerk
Woodbridge Township

1 Main Street

Woodbridge, New Jersey 07095

Re: Hatco Site
Fords, New Jersey
Program Interest Number G000003943

Dear Ms. Schulz and Mr. Mitch:

Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 31, which covers the activities
associated with the Hatco Site from January 1, 2013 through July 31, 2013. Mike Skirka assumed the
position of Project Manager, replacing Dan Kopcow effective February 4, 2013. The progress report is being
submitted in accordance with the requirements of Weston’s May 25, 2005 Administrative Consent Order and
March 30, 2005 USEPA approval letter. If you have any questions, please do not hesitate to call me at (732)
417-5888.

Very truly yours,

WESTON SOLUTIONS, INC.

Michael A. gﬁka

Project Manager

ce M. Fisher — LSRP (ELM)
P. Meyer, S. Castles, K. Etela (Hatco/Chemtura)
K. Aiello MCUA)
V. Puranapanda, S. Piatkowski, C. Stella, G. Kramer (ACE)
M. Miller (Drinker, Biddle & Reath) -
File No. 2.5



ADMINISTRATIVE CONSENT ORDER
PROGRESS REPORT

1. Progress Report Number: 31

2. Site Location:

3. Signatories:

Hatco Site
1020 King Georges Post Rd.
Fords, NJ 08863

Weston Solutions, Inc.
ACE American Insurance Company
NIDEP

4. Reporting Period: January 1, 2013 through July 31, 2013

5. Specific Requirements Initiated and Completed During Reporting Period:

5.1
52
53
5.4
5.5
5.6
5.7

5.8

January 14, 2013 submission of Progress Report No. 30

Continuation of full-scale LNAPL recovery

Completion of Phase 2 wetlands restoration

NJDEP inspection of Phase 2 wetlands restoration and commendation
Sampling of Woodbridge Pond and Northeast Impoundment

Completion of a round of site-wide groundwater sampling

Completion of discharge to surface water and flood hazard permit
applications related to the northeast impoundment remediation
LSRP-approval of 40 ppm alternative cleanup standard for naphthalene
for the northeast impoundment

6. Specific Requirements Previously Initiated Which are Continuing:

6.1

6.2
6.3
6.4
6.5

6.6
6.7
6.8

LNAPL recovery — Through July 31, 2013, we have recovered
approximately 4,200 gallons of LNAPL.

Maintenance of Phase 2 wetlands areas

Geotechnical evaluation of former lagoon soil stockpile for capping
Remediation of isolated soil scrape areas with PCBs > 2 ppm

Planning for remediation of southeast leg LNAPL removal, northeast
impoundment remediation; Woodbridge Pond remediation

Design of potential LNAPL barrier wall

Review of Channel D sampling data

Review of additional sampling at Woodbridge Pond, Channel D

7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting

Period:
7.1

Remediation of southeast leg LNAPL area (rescheduled for Summer
2014)



8. Explanation for Each Item of Non-Completion in Item 7:

8.1

Additional remediation planning required due to location of active utilities
and other facility structures near excavation areas. Support of excavation
requirements must be evaluated and designed. High water table also
requires redesign of remediation approach for extensive water handling.
Specialty subcontractors must be identified and coordinated.

9. Specific Requirements to be Initiated in Next Reporting Period (Aug-Sep 2013):

9.1

9.2

9.3

Commencement of remediation of northeast impoundment, pending
receipt of NJDEP discharge and flood hazard permits

Additional sampling of Woodbridge Pond and Channel D, pending ACE
approval.

Preparation of remediation work plan addendum for Woodbridge Pond






Weston Solutions, Inc.

Y 205 Campus Drive

/ | % | Edison, New Jersey 08837

J —— 732-417-5800 e Fax 732-417-5801

X TAVERTOINEY . www.westonsolutions.com

The Trusted Integrator for Sustainable Solutions
VIA FEDEX
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Henry A. Mazzucca, Toxics Section Chief
U.S. EPA Region II

Pesticides & Toxic Substances Branch
2890 Woodbridge Avenue

Bldg. 10 (MS-105)

Edison, NJ 08837-3679

Mr. John M., Mitch, Clerk
Woodbridge Township

1 Main Street

Woodbridge, New Jersey 07095

Re: Hatco Site

Fords, New Jersey
Program Interest Number G000003943

Dear Mr. Mazzucca and Mr. Mitch:

Weston Solutions, Inc. (Weston) is forwarding Progress Report

” G

RECEIVED
AN 15 201 »
Pesticides & Toxc .‘Sn%wnce,sgﬁ;fq&gbj

January 14, 2013

Number 30, which covers the activities

associated with the Hatco Site from October 1, 2012 through December 31, 2012. The progress report is

being submitted in accordance with the requirements of Weston’

s May 25, 2005 Administrative Consent

Order and March 30, 2005 USEPA approval letter. If you have any questions, please do not hesitate to call

me at(732) 417-5834.

cc: M. Fisher — LSRP (ELM)

Very truly yours,
WESTON SOLUTIONS, INC.

aniel K. Kopcow, P.E., PMP
Project Manager

P. Meyer, S. Castles, J. Spillane, K. Etela (Hatco/Chemtura)

K. Aiello (MCUA)

V. Puranapanda, S. Piatkowski, C. Stella, G. Kramer (ACE)

G. Nichols (Drinker, Biddle & Reath)
File No. 2.5

an employee-owned company
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ADMINISTRATIVE CONSENT ORDER
PROGRESS REPORT

. Progress Report Number: 30

Site Location: Hatco Site
1020 King Georges Post Rd.
Fords, NJ 08863

Signatories: Weston Solutions, Inc.
ACE American Insurance Company

NIDEP
Reporting Period: October 1, 2012 through December 31,2012
Specific Requirements Initiated and Completed During Reporting Period:

5.1 October 9, 2012 submission of Progress Report No. 29
5.2 Continuation of full-scale LNAPL recovery
5.3 Completion of Phase 2 wetlands restoration

Specific Requirements Previously Initiated Which are Continuing:
6.1 LNAPL recovery — Through December 31, 2012, we have recovered
approximately 2,500 gallons of LNAPL.
Specific Requirements Scheduled for Completion, but not Completed During the Reporting
Period:

7.1 N/A

Explanation for Each Item of Non-Completion in Item 7:

8.1 N/A

Specific Requirements to be Initiated in Next Reporting Period:

9.1 Awaiting EPA response to September 17, 2012 Weston letter to EPA
regarding updated extent of LNAPL plume

9.2 Commencement of remediation of Southeast leg of LNAPL plume

93 Continued full-scale LNAPL Recovery
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The Trusted Integrator for Sustainable Solutions

VIA FEDEX
October 9, 2012

Henry A. Mazzucca, Toxics Section Chief
U.S. EPA Region 11

Pesticides & Toxic Substances Branch
2890 Woodbridge Avenue

Bldg. 10 (MS-105)

Edison, NJ 08837-3679

Mr. John M. Mitch, Clerk
Woodbridge Township

I Main Street

Woodbridge, New Jersey 07095

Re: Hatco Site
Fords, New Jersey
Program Interest Number G000003943

Dear Mr. Mazzucca and Mr. Mitch:

Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 29, which covers the activities
associated with the Hatco Site from July 1, 2012 through September 30, 2012. The progress report is being
submitted in accordance with the requirements of Weston’s May 25, 2005 Administrative Consent Order and
March 30, 2005 USEPA approval letter. If you have any questions, please do not hesitate to call me at (732)
417-5834.

Very truly yours,
WESTO LUTIONS, INC.

Darfiel & opcow, P.E., PMP
Project Manager

cC: M. Fisher — LSRP (ELM)
P. Meyer, S. Castles, J. Spillane, K. Etela (Hatco/Chemtura)
K. Aiello MCUA)
V. Puranapanda, S. Piatkowski, C. Stella, G. Kramer (ACE)
G. Nichols (Drinker, Biddle & Reath)
File No. 2.5

an employee-owned company @






ADMINISTRATIVE CONSENT ORDER
PROGRESS REPORT

. Progress Report Number: 29

. Site Location: Hatco Site

1020 King Georges Post Rd.
Fords, NJ 08863

. Signatories: Weston Solutions, Inc.
ACE American Insurance Company

NJDEP
. Reporting Period: July 1, 2012 through September 30, 2012
. Specific Requirements Initiated and Completed During Reporting Period:

5.1 July 27, 2012 submission of Progress Report No. 28
5.2 Continuation of Phase 1 LNAPL recovery
5.3 Completion of installation and development of Phase 2 LNAPL recovery

wells

5.4 Completion of Phase 2 wetlands remediation

5.5 September 17, 2012 submission of letter to EPA regarding updated extent
of LNAPL plume

5.6 October 3, 2012 submission of Phase 2 Wetlands Remediation Progress Report

. Specific Requirements Previously Initiated Which are Continuing:

6.1 LNAPL recovery — Through September 30, 2012, we have recovered
approximately 2,100 gallons of LNAPL.

. Specific Requirements Scheduled for Completion, but not Completed During the Reporting

Period:

7.1 N/A

. Explanation for Each Item of Non-Completion in Item 7:

8.1 N/A

. Specific Requirements to be Initiated in Next Reporting Period:

9.1 Wetlands restoration

9.2 Commencement of remediation of Southeast leg of LNAPL plume
9.3 Continued full-scale LNAPL Recovery






Weston Solutions, Inc.

205 Campus Drive

Edison, New Jersey 08837

" 732-417-5800 e Fax 732-417-5801
sl s www.westonsolutions.com

The Trusted Integrator for Sustainable Solutions

VIA FEDEX
July 27, 2012

Henry A. Mazzucca, Toxics Section Chief
U.S. EPA Region II

Pesticides & Toxic Substances Branch
2890 Woodbridge Avenue

Bldg. 10 (MS-105)

Edison, NJ 08837-3679

Mr. John M. Mitch, Clerk
Woodbridge Township

1 Main Street

Woodbridge, New Jersey 07095

Re:  Hatco Site
Fords, New Jersey
Program Interest Number G000003943

Dear Mr. Mazzucca and Mr. Mitch:

Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 28, which covers the activities
associated with the Hatco Site from April 1, 2012 through June 30, 2012. The progress report is being
submitted in accordance with the requirements of Weston’s May 25, 2005 Administrative Consent Order and
March 30, 2005 USEPA approval letter. If you have any questions, please do not hesitate to call me at (732)
417-5834.

Very truly yours,
WESTO LUTIONS, INC.

Ddniel K. Kopcow, P.E., PMP
Project Manager

cel M. Fisher — LSRP (ELM)
P. Meyer, S. Castles, J. Gregus, K. Etela (Hatco/Chemtura)
K. Aiello MCUA)
V. Puranapanda, S. Piatkowski, C. Stella, G. Kramer (ACE)
G. Nichols (Drinker, Biddle & Reath)
File No. 2.5

an employee-owned company



ADMINISTRATIVE CONSENT ORDER
PROGRESS REPORT

. Progress Report Number: 28

. Site Location: Hatco Site

1020 King Georges Post Rd.
Fords, NJ 08863

. Signatories: Weston Solutions, Inc.
ACE American Insurance Company
NIDEP

4. Reporting Period: April 1, 2012 through June 30, 2012

. Specific Requirements Initiated and Completed During Reporting Period:

5.1 April 3, 2012 submission of Progress Report No. 27

52 Completion of Channel D delineation on EPEC property
53 Continuation of Phase 1 LNAPL recovery

54 Phase 2 wetlands remediation

5.5 May 31, 2012 submission of Phase I LNAPL/Phase Il LNAPL Recovery
System Design Progress Report

5.6 June 1, 2012 EPA approval of Northeast Impoundment Remediation
. Specific Requirements Previously Initiated Which are Continuing:
6.1 Phase 1 LNAPL recovery — Through June 30, 2012, we have récovered
approximately 1,700 gallons of LNAPL.
. Specific Requirements Scheduled for Completion, but not Completed During the Reporting
Period:
7.1 N/A

. Explanation for Each Item of Non-Completion in Item 7:
81 NA

. Specific Requirements to be Initiated in Next Reporting Period:

9.1 Wetlands restoration

9.2 Northeast Impoundment remediation

9.3 Continued Phase 1 LNAPL Recovery

9.4 Installation of Phase 2 LNAPL recovery wells and operation of full-scale
LNAPL recovery system



9.5 Remediation of south-east leg of LNAPL plume






Weston Solutions, Inc.

205 Campus Drive

Edison, New Jersey 08837

g « 732-417-5800 * Fax 732-417-5801
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The Trusted Integrator for Sustainable Solutions

VIA FEDEX
April 3,2012

Henry A. Mazzucca, Toxics Section Chief
U.S. EPA Region II

Pesticides & Toxic Substances Branch
2890 Woodbridge Avenue

Bidg. 10 (MS-105)

Edison, NJ 08837-3679

Mr. John M. Mitch, Clerk
Woodbridge Township

1 Main Street

Woodbridge, New Jersey 07095

Re: Hatco Site
Fords, New Jersey
Program Interest Number G000003943

Dear Mr. Mazzucca and Mr. Mitch:

Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 27, which covers the activities
associated with the Hatco Site from January 1, 2012 through March 31, 2012. The progress report is being
submitted in accordance with the requirements of Weston’s May 25,2005 Administrative Consent Order and
March 30, 2005 USEPA approval letter. If you have any questions, please do not hesitate to call me at (732)
417-5834.

Very truly yours,
WESTON-SOLUTIONS, INC.

DanieVR “Kopcow, P.E., PMP
Project Manager

cc! M. Fisher — LSRP (ELM)
P. Meyer, S. Castles, J. Gregus, K. Etela (Hatco/Chemtura)
K. Aiello (MCUA)
V. Puranapanda, S. Piatkowski, C. Stella, G. Kramer (ACE)
G. Nichols (Drinker, Biddle & Reath)
File No. 2.5

an employee-owned company



ADMINISTRATIVE CONSENT ORDER
PROGRESS REPORT

. Progress Report Number: 27

. Site Location: Hatco Site
1020 King Georges Post Rd.
Fords, NJ 08863

. Signatories: Weston Solutions, Inc.
ACE American Insurance Company
NJDEP

t. Reporting Period: January 1, 2012 through March 31, 2012

5. Specific Requirements Initiated and Completed During Reporting Period:

5.1 January 18, 2012 submission of Progress Report No. 26
52 Completion of LNAPL vertical barrier wall installation
53 Initiation of Phase 1 LNAPL recovery

54 Completion of the approved VIWP

55 Phase 2 wetlands remediation

. Specific Requirements Previously Initiated Which are Continuing:

6.1 Remaining Channel D Sampling Plan execution
6.2 Phase 1 LNAPL recovery — Through March 31, 2012, we have
recovered approximately 1,370 gallons of LNAPL.

. Specific Requirements Scheduled for Completion, but not Completed During the Reporting
Period:

7.1 N/A

. Explanation for Each Item of Non-Completion in Item 7:
81 N/A

. Specific Requirements to be Initiated in Next Reporting Period:

9.1 Wetlands restoration

9.2 Complete Channel D Sampling Plan implementation
9.3 Northeast Impoundment remediation

94 Continued LNAPL recovery from trenches and sumps
9.5 Remediation of south-east leg of LNAPL plume



